
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, December 11, 2012  

 

A special meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on December 11, 2012.  Present were Chairman David Campbell, 

Louis Gesauldi and John Hertz.  Also present was Facilities Director Michael Lynch, Town 

Administrator Karl Kilduff, Clerk of the Works John Ryan, and Architect Rusty Malik.   

 

Vice Chairman Robin Woods and Elizabeth Hagerty-Ross were absent. 

 

The meeting was called to order at 12:10 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

The Committee toured 35 Leroy to examine the level of construction progress.  Following 

the tour, it was noted that the project is advancing with no major issues and that favorable 

weather conditions allowed for early exterior work. 

 

b) Project Update on Mather Center Phase 

 The value engineering list was reviewed with suggestions from the contractor and comments 

from the architect.  The Committee felt the largest VE item was the reconfiguration of the 

HVAC system.  The Committee agreed with the items on the list. 

 

 Chairman Campbell noted that following Hurricane Sandy there was greater interest in 

having the entire Town Hall complex on generators.  The Committee discussed the impacts 

and the information that would be needed to address this need. 

 

 Chairman Campbell reported that he had a fee proposal from the architects for their work 

during the value engineering phase which would need to be discussed by the Committee after 

it has been reviewed. 

 

 Hazardous materials abatement remains an outstanding issue.  Mr. Ryan reported that draft 

bid specifications are due shortly.  He also reported on the need to further abate a crawl space 

under the Annex which would add $28,000 to the cost of abatement. 

 

Chairman Campbell noted that it would be the Town’s intent to award the bid to Dappreio 

based on their combined bid for the two facilities, subject to concluding a contract and 

change order #1 which would reflect the value engineering decisions.  Mr. Ryan stated that 

he spoke with Wernert regarding the award decision. 

 

c) Approval of Minutes  

Mr. Gesauldi moved, seconded by Mr. Hertz, to approve the minutes of November 27, 2012.  

The motion passed 3-0. 
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ADJOURNMENT 

The meeting was adjourned at 12:45 p.m. 

 

Respectfully submitted 

Karl F. Kilduff 

Town Administrator 


